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The Transportation Bond Program consists of projects that will be designed, contracted, and
administered by City Staff or consultants/contractors working for the City, along with 5 projects
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).
Twenty (20) projects have been completed; all projects in the original program are underway
and are in various stages of design or construction. In April 2013, several additional projects
were approved by the City Council. A summary of the status of all projects in the program
follows below.

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding
and additional sales tax funding from the City’s Capital Improvements fund.

1) RUPPLE ROAD (STARRY NIGHT VIEW TO MT COMFORT RD)
a. Project Summary
¢ Includes a new bridge and a realignment of Rupple so that it connects to the
existing signal at Mount Comfort Road and the segment of Rupple Road
north of Mt. Comfort. This is a federal-aid project; federal funds will supply up
to 80% of the funding for this segment.
b. Recent Actions:
o Construction contract has been awarded to Crossland Heavy
Contractors for $5,574,726
o The Notice To Proceed with construction was issued for June 18"
o The Contractor has completed the bore under Hamestring Creek
which is necessary for the installation of the waterline
o The existing waterline on Mt. Comfort Road has been tapped to make
ready for the connection of the new 12” waterline
c. Upcoming Activities:
o Installation of the 12” waterline
o Excavation for bridge abutment
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2) OLD WIRE ROAD (MISSION BLVD TO CROSSOVER RD)
Project Summary

Includes signalization at Mission and Old Wire, installation of bike lanes, trail
and sidewalks and widening at intersections.

Old Wire Rd/Mission Intersection

CONSTRUCTION COMPLETE

Old Wire Rd (Mission Blvd to Ash St)

CONSTRUCTION COMPLETE.

Old Wire Rd (Ash St to Stanton Ave)
[ ]

Design 2017, Construction 2nd Quarter 2018.

The current design includes curb and gutter, a 4 ft. stamped concrete median,
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle
track. There will also be a considerable amount of drainage improvements
necessary as part of the project.

The City has been awarded a $1.3M grant from the Walton Family
Foundation for a portion of the construction costs.

Bid opening for this project was February 15, 2018.

On March 6, 2018 the City Council awarded the construction contract in the
amount of $3,891,372.55 to Sweetser Construction, Inc.

Pre-Construction Conference was held on April 19, 2018.

The water line relocation at the intersection with Overcrest is complete.

The box culvert installation is complete.

Storm sewer installation will continue at Overcrest and then along Old Wire
Road heading south.

d. Old Wire Rd (Stanton Ave to Hwy 265 Sidewalk connections)

Design is Complete, Construction, TBD.

The Engineering Design Team has completed the sidewalk and intersection
design.

ROW and easement acquisition began in early August of last year and the
Land Agents have acquired all of the necessary easements.

The design was recently updated to include the signal design for the Old Wire
Road and Old Missouri road intersection.

3) ZION ROAD PHASE Il (VANTAGE DR TO CROSSOVER RD)
Project Summary/Status

a.

Includes addition of curb and gutter, bike lanes, and sidewalks. Also includes
widening to three lanes at major intersections.

Recent Actions:

100% design plans were received from McClelland in July 2015.
Appraisals are complete and right of way and easement acquisition has
begun. We have currently acquired 14 of 18 properties necessary for
construction.

Upcoming Activities:

Property acquisitions will continue.
A bid date is yet to be determined.



4) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS

a. Project Summary/Status

e Projects (to be determined) to improve pedestrian service and safety at
intersections.

5) SAIN STREET EXTENSION (JOYCE BLVD TO FLYOVER)

a. Project Summary/Status

e This project was recently selected for federal STP-A funding. The funding is
for planning, design, and environmental review of a connection between
Vantage Drive and Sain Street, including a connection to the flyover bridge at
71B and the Fulbright Expressway. Burns & McDonnell is the design
consultant.

b. Recent Actions:

e 90% design plans were submitted to ArDOT on April 13™.

e 90% design plans comments were received from ArDOT on May 4™,

e City comments to the 90% plans were sent to the consultant for revisions

c. Upcoming Activities:

e ArDOT comments to the 60% R/W plans have been received and they have
been sent to the consultant for revisions. The City has additional minor
revisions to the r/w plans that need modification before sending the plans
back to ArDOT.

e The City will request authorization to hire a real estate appraiser once the r/w
documents have been approved by ArDOT.

6) HWY 112 (MAPLE ST) (RAZORBACK RD TO GARLAND AVE)

Federal-aid (STP-A) will fund $2.4 million of this amount. The City, UA, and ArDOT
are partnering to cover the remaining funds.

A Resolution to award the contract to the low bidder, Nabholz Construction Services,
was approved by the City Council on June 5" in the amount of $2,793,590.50.

A Notice to Proceed with construction was issued for Monday, June 25, 2018.
Nabholz has COMPLETED milling and overlaying Garland Avenue from Maple
Street to Wedington Drive/North Street. This section has also received new
pavement markings.

Nabholz has COMPLETED the first phase of a portion of Maple Street on either side
of Stadium Drive. This section has received temporary pavement markings. The
second phase of this road work will be completed next summer when the University
is on break.

Nabholz is currently working on reconstructing Stadium Drive and will have it opened
to traffic by August 30™.

The intersection of Maple Street and Stadium Drive will be temporarily operating as a
4-way stop condition for 2 to 3 months until the new traffic signal poles and
equipment are manufactured and delivered. The tentative schedule for installation is
late October to early November.

Next summer (2019), the rest of Maple Street from Razorback Road to Garland
Avenue will be reconstructed and completed as well as Razorback Road from Leroy
Pond Drive to Maple Street. This will include the installation of a traffic signal at the
intersection of Maple Street and Razorback Road.



COMPLETED PROJECTS

PROJECT NAME COMPLETION | ORIGINAL BUDGET FINAL COST
YEAR TO CITY

Wilson Park/W ashington Willow 2008 $1,440,000 $898,858
Area Traffic Calming and
Gregg/North Int
Zion Rd. Phase | (N College 2008 $2,540,000 $2,274,560
Ave to Vantage Dr)
College Ave. Phase | 2009 $1,740,000 $1,840,897
Enhancements (Rock St to
Maple St)
Mt. Comfort Rd. (I-49 to Rupple 2011 $11,363,000 $10,199,497
Rd)
Cato Springs Rd (U of A 2013 $5,068,000 $5,590,792
Technology Corridor)
(Razorback to S School)
FEEDC Roundabout Project 2013 $2,575,000 $2,293,331
Crossover/Hwy 265 (Mission 2013 $7,700,000 $6,749,610
Blvd to Joyce Blvd)
Garland Ave (North St to 2013 $6,695,000 $6,366,487
Melmar Dr)
FEEDC Flyover Project 2014 $7,800,000 $7,986,577
Van Asche Drive (Garland Ave 2015 $4,560,000 $5,307,501
to Gregg Ave)
Hwy 16 (Armstrong Ave to 2015 $10,000,000 $5,156,736
Stonebridge Rd)
Razorback Rd./Hwy 112 (MLK 2015 $2,600,000 $2,707,345*
Blvd to Leroy Pond Dr)
Rupple Road (MLK Blvd to 2016 $8,155,000 $8,567,000
Persimmon St)
College Ave. Enhancements 2016 $1,000,000 $705,000
(East Side)(Maple St to North St)
Maple St. & Lafayette St. 2016 $1,725,000 $1,273,000
Historic Bridges
Regional Park Access Road 2016 $1,400,000 $1,410,283
College Ave. Enhancements 2017 $1,000,000 $876,000
(West Side)(Maple St to North St)
Old Wire Rd/Mission Intersection 2017 $1,225,000
Old Wire Rd (Mission Blvd to 2018 $2,625,078
Ash St)
Rupple Rd. (Persimmon St to 2018 $2,869,000
Congressional Rd)

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A.




